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Mr. James A. Saric, Remedial Project Manager 
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Mr. Thomas Schneider, Project Manager 
Ohio Environmental Protection Agency 
Southwest District Office 
401 East Fifth Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

REQUEST FOR EXTENSION OF OPERABLE UNIT 5 SOIL REMEDIATION 
MILESTONE DATE - SUBMITTAL OF AREA 4A CERTIFICATION REPORT 

The purpose of this letter is to request your approval to extend the date for submittal of the 
Area 4A Certification Report from April 15,2005 to July 1,2005. This milestone date was 
established in the Area 4A Certification Design Letter (CDL) dated December 2004. Consistent 
with Section XVIII of the Amended Consent Agreement, DOE-FCP believes good cause exists 
for extending this milestone date due to extenuating circumstances encountered with weather this 
past winter and spring. 

Area 4A represents the area of the Femald Closure Project that is the southeast quadrant of the 
Former Production Area. It includes the footprints of the former Plant 4, Plant 5, Plant 6, and 
Plant 7. Remedial excavation activities began in this area during April 2002 was completed in 
October 2004. Pre-certification of Area 4A began immediately following completion of 
excavation. During Phase I of pre-certification, four total uranium hotspots were detected. I 
Following successhl removal of the hotspots, pre-certification activities, including submittal for 
the CDL, were completed in December 2004, thus making Area 4A ready to be certified. 

Snow during the winter and recent heavy rains have caused the excavated footprint of Area 4A to 
fill with deep pockets of water. Pumping water from Area 4A has been limited over the past few 
months due to the Storm Water Retention Basins (SWRBs)4eaching operational limit. 
Administrative controls were placed on both volume of water and sequence of source areas that 
the SWRBs could receive. Sampling of the various pockets of water in both February and 
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March 2005 revealed that a significant portion of the area contained greater than 30 parts per 
billion of total uranium, thus prohibiting the option of pumping the water to Paddys Run directly. 

With the improved weather conditions, administrative controls have since been reduced and 
DOE-FCP is now able to pump more water from Area 4A. Certification sample locations that 
are in the higher elevation areas (drier areas) have been surveyed and sampled. As the pockets of 
water continue to be pumped from the area, the remaining sample locations will be surveyed and 
sampled. It should be noted that the turnaround time for radium-226 analysis is at least 30 days 
(due to in growth), therefore it is not anticipated that all of the analytical results would be 
available until mid- to late-May. 

DOE believes “good cause,” as consistent with Section XVIII of the Amended Consent 
Agreement, exists to extend the milestone date given the circumstances surrounding the weather 
as well as strong efforts by the FCP to pump and treat water from Area 4A. The Area 4A 
Certification Report is anticipated to be complete and submitted to the Regulatory Agencies on 
or before July 1,2005. 

If you have any questions or require additional information, please contact Johnny Reising at 
(5 13) 648-3 139. 

Sincerely, 

?@@jb William J. T lor 

FCP:Reising 

cc: 
D. Pfister, OHFCP 
J. Reising, OWFCP 
G. Jablonowski, USEPA-V, SR-6J 
F. Bell, ATSDR 
M. Cullerton, Tetra Tech 
M. Shupe, HSI GeoTrans 
R. Vandegrift, ODH 
K. Alkema, Fluor Fernald, Inc.MSO1 
J. Chiou, Fluor Fernald, Inc.MS88 
F. Johnston, Fluor Fernald, Inc.MS99 
C. Murphy, Fluor Fernald, Inc.MS77 
AR Coordinator, Fluor Fernald, Inc.MS78 
ECDC, Fluor Fernald, Inc.lMS52-7 
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